Draft OB6 Schedule

Thu 6/30/05

ID |Start Dec §2:4 [Feb [Mar [Apr [May [Jun [Jul  JAug [Sep [Oct [Nov [Dec iggs Feb [Mar May [Jun [Jul [Aug [Sep [Oct [Nov
1 |Fri4/16/04 Requirement Analysis (SREC) 7/9

2 Mon 7/12/04 Design (GFS) 12/31

3 Fri 12/17/04 Last Design Review <> 1217

4 Thu 12/23/04 QOTS Freeze Date <> 12/23

5 Fri 1/14/05 AWIPS Common Freeze Date <> 114

6 Mon 8/2/04 CUT (GFS) 1/28

7 Mon 1/17/05 PVCS Code Check-in 1/28

8 Mon 1/31/05 Government CM Buil 2/4

9 Mon 2/7/05 GFS Handoff 3 3

10 | Fri 4/8/05 SMM Hgndoff <> 4/8

11 | Fri 5/27/05 Training material Handoff % 5127

12 | Fri 6/24/05 UM Handjoff 6/24

13 | Fri2/11/05 IRRO <> 2}11

14 | Fri 2/18/05 IRR1 2/18

15 | Mon 2/21/05 Pre-SwITI%

6| Mon 4/18/05 v IRR2 >

17 | Mon 5/2/05 §

18 | Fri 5/13/05 Last DR Check-in Before SIT <>

19 | Fri 5/27/05 IPR#1

20 |Mon 6/13/05 ‘ 8/5

21 | Thu 6/16/05 Integrated Alpha Tes;t 8/5

22| Mon 7/25/05 Last DR Check-in |/ 7/29

23 | Fri 8/5/05 IPR #2 <> 8/5

24 | Mon 8/8/05 SyAT dry rup 8/12
25 | Tue 8/9/05 BetaTest /\___ 10/4
26 | Fri 8/12/05 BDR <> 8/;12
27 | Mon 9/12/05 Last Beta Fix Check-in /)\ 9/16
28 | Fri 9/23/05 TRR > 923
29 | Mon 9/26/05 SYAT /)\ 9/30
30 |Mon 9/26/05 Brief Regions on Installatjon <> 9/26
31 | Thu 10/6/05 SVR > 1006
32 [Mon 10/17/05 Start Deployment <> 1017
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